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LETTER AND APPROVAL OF REQUEST FOR EXTENTION TO SUBMIT DRAFT REMEDIAL
INVESTIGATION REPORT UXO 2 NAS PENSACOLA FL

4/16/2013
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION



April 16, 2013 

Mr. John Schoolfield 
Remedial Project Manager 
ITP Gulf Coast 

FLORIDA DEPARTMENT OF 

ENVIRONMENTAL PROTECTION 
BOB MARTINEZ CENTER 
2600 BLAIRSTONE ROAD 

TALLAHASSEE, FLORIDA 32399-2400 

Naval Facilities Engineering Command Southeast 
Attn: AJAX Street, Building 135N 
P.O. Box 30A 
Jacksonville, FL 32212-0030 

RJ CK SCOTT 
GO\"ER:\OR 

HERSCHEL T \T\ YARD JR. 
SECRETARY 

RE : Extension to Submit the Draft Remedial Investigation Report for Site UX0-002, Naval 
Air Station Pensacola, Pensacola, Florida. 

Dear John: 

The Department has received the Navy's request for a 150-day extension request from April 14, 
2013 to September 11 , 2013, to submit the Draft Remedial Investigation Report for Site UX0-
002, Naval Air Station Pensacola. The request was submitted pursuant to Section XXIII of the 
NAS Pensacola Federal Facilities Agreement and was received by the Department by e-mail on 
April 14,2013. The Navy has requested this extension to conduct additional rounds offieldwork 
that are required to define the nature and delineate the extent of contamination at the site. The 
Department concurs with the requested extension pursuant to Section XXIV of the NAS 
Pensacola Federal Facilities Agreement. I have attached a signed copy of the Extension 
Memorandum to this letter. 

If you have any concerns regarding this letter, please contact me at (850) 245-8997. 

]]Jp 
David P. Grabka, P.G. 
Remedial Project Manager 
Federal Programs Section 
Bureau of Waste Cleanup 

:~ Woolheater, EPA Region 4 

www. dep.state. O. us 
DOD 11 3594 



DEPARTMENT OF THE NAVY 
Naval Facilities Engineering Command Southeast 

Jacksonville, FL 32212-0030 

Memorandum for the file 

Date: April12 , 2013 

Subject: Extension of Calendar Year 2013 NAS Pensacola Site Management Plan (SMP) 
Deadlines, Extension Number 2013-003. 

From: John Schoolfield, PE, Navy 
David Grabka, FDEP 
Tim Woolheater, USEPA Region 4 

To: File 

In accordance with Part XXIII of the October 23, 1990, Federal Facilities Agreement, deadlines 

established in the SMP may be extended pursuant to part XXIV. Below is a request for extending a 

deadline date in accordance with Part XXIV, paragraph A.1-4 as agreed to by the parties and is extended 

in accordance with paragraph E. The change recorded in this memo will be reflected in the calendar year 

2013 Final SMP update submitted December 1, 2011 . 

1. OU/SITE Number & Description : UX0-02 Remedial Investigation Report 

2. Deadline or schedule being extended : Submittal of the draft Remedial Investigation Report. 

3. Length of extension/new deadline: A 150 day extension until submittal of the draft Remedial 

Investigation Report from April 14. 2013 to September 11 , 2013. The subsequent documents will 

also be delayed 150 days. 

4. Good Cause 

Force Majeure 

DAnother Parties Failure 

- Dispute Resolution 

Delay caused by extension granted for other deadline 

x Events or series of events mutually agreed to by the Parties 

5. Brief description/Explanation of cause: 

The initial round of fieldwork has been completed . However, the nature and extent of 

contamination has not been adequately delineated. Additional rounds of fieldwork are required . 



The Navy has not yet been able to get access to off-site property for monitoring well installation 

at a companion site, Corry Station UXO -002, which has also caused some delays in the overall 

multiple site investigation program . The Navy requests the extension in order to complete the 

additional rounds of fieldwork. In addition schedules for the subsequent documents for this 

project will extended to reflect this 150 day schedule extension. A revised Milestone Schedule 

that reflects the 150 day schedule extension is attached. 

IT IS SO AGREED 

SCHOOLFIELD JOHN D 1 l>gi""''''""'bySCHOOLFIELO.JOHN.D.I2<9JS8300 
• • • ON: c=US, o=U.S. Government, ou=DoD. ou=PKI. 4/ ] 4/2 Q ] 3 

24 g~ s 2300 ou=USN, cn=SCHOOLFIELDJ?Il:'l.D.1249358300 

John Schoolfield, PE " '"'" "'·"IJ "oo =-D-at-'-e...:..,_;____;_....: 

jj_ozu 
DavidGI"abk~ 
Remedial Project Manager 
Florida Department of Environmental Protection 

Tim Woolheater 
Remedial Project Manager 
USEPA, Region 4 

Date 

n imely ~ood Cause 

_ Timely Good Cause 


